COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 16/ 2021

ESTI MATE SUMVARY 10: 48: 06
CONTI D: C23399 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 23399-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 0.0 DAYS TIME ALLOW 90 WORK DAYS
SI GNALI ZATI ON OF US 34 AND SH 257 RAMPS PERCENT TI ME: 0. 00 ORI G TI ME ALLOW 90 WORK DAYS

PRQIECT NO NHPP0342- 063
SI GNALI ZATI ON OF US 34 AND SH 257 RAMPS

NAME OF ROAD:
PRQIECT COUNTI ES: WELD

CONTRACTOR:
| NTERFACE COVMMUNI CATI ONS COVPANY PAY PER OD ENDI NG 07/ 25/ 2021 DATE TIME STARTED 07/09/2021
5400 M. Meeker Rd. DATE LET 04/ 29/ 2021 DATE WORK BEGAN
Suite A DATE AWARDED 05/ 07/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/24/2021 DATE ACCEPTED
BOULDER CO 80501  (303)530-4212 DATE NOTI CE TO PROCEED 07/ 09/ 2021
CURRENT TOTAL TH S ESTI MATE

CURRENT PROJECT AMT: $ 1, 414,711.00 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQIECT AMT: $ 1,287,611.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 0. 00% TOTAL EARNI NGS 0.00 0.00
FUNDS AVAI LABLE: $ 1,414,711.00 STOCKPILED MATER ALS 170, 328. 31 37, 558. 36

GROSS EARNI NGS 170, 328. 31 37, 558. 36
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 0.00

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 170, 328. 31 37, 558. 36

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

ANMOUNT DUE 170, 328. 31 37, 558. 36

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 37, ss8.36

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00250

202- 00810

202- 00827

202- 04002

203- 01597

207- 00205

208- 00002

208- 00046

208- 00106

208- 00200

212- 00006

C23399
23399-BI D
NHPP0342- 063

| TEM
DESCRI PTI ON

ROADWAY

*Renoval of Pavenent Marking

Renoval

of Ground Sign

of Pull Box

Renoval

Cl ean Cul vert

*Pot hol i ng

*Topsoi |

*Erosion Log Type 1 (12 Inch)

Pre-fabricated Concrete Washout Structure (Type 1)

Sweepi ng (Sedi nent Renoval)

Er osi on Control

Managenent

*Seedi ng (Native)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
13, 500. 000
SF
0. 99000
12. 000
EACH
152. 01000
3. 000
EACH
84.11000
2.000
EACH
410. 31000
60. 000
HOUR
289. 38000
726. 000
(o
44. 23000
3, 690. 000
LF
5. 06000
1. 000
EACH
552. 46000
10. 000
HOUR
71. 00000
1. 000
LS
1, 839. 00000
0. 900
ACRE

1, 123. 26000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 16/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 48: 06

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

212-00032

213- 00003

213-00012

213- 00061

503- 00018

503- 00036

503- 00042

607-11525

612- 00260

613- 00206

613- 00306

C23399

23399-BID
NHPP0342- 063

| TEM
DESCRI PTI ON

ROADWAY

*Soi |

Condi ti oni ng

*Mul chi ng (Weed Free)

*Spray-on Mul ch Bl anket

*Mul ch Tackifier

Drilled Shaft (18 Inch)

*Drilled Shaft (36 Inch)

*Drilled Shaft (42 Inch)

*Fence (Pl astic)

Location Marker (Fiber Optic)(Done)

*2 Inch Electrical

Condui t (Bor ed)

*3 Inch Electrical Conduit (Bored)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 900
ACRE
2, 927. 46000
0. 450
ACRE
3, 881. 94000
0. 450
ACRE
6, 234. 38000
900. 000
LB
2.10000
15. 000
LF
97. 25000
133. 000
LF
371. 56000
34.000
LF
444. 63000
100. 000
LF
1. 82000
13. 000
EACH
61. 89000
6, 415. 000
LF
11. 20000
1, 510. 000
LF

18. 40000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 48: 06

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C23399 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23399-BI D ESTI MATE RUN 08/ 16/ 2021
PRQIECT: NHPP0342- 063 ESTI MATE NO 0002 10: 48: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 613-01200 *2 Inch Electrical Conduit (Plastic) 650. 000 0. 000
LF 0. 000 0. 00
14. 99000 0. 000 0. 00
0120 613-01300 *3 Inch Electrical Conduit (Plastic) 590. 000 0. 000
LF 0. 000 0. 00
28. 63000 0. 000 0.00
0125 613-07003 *Type Three Pul|l Box 18. 000 0. 000
EACH 0. 000 0. 00
1, 483. 01000 0. 000 0. 00
0130 613-07004 *Type Four Pull Box 12. 000 0. 000
EACH 0. 000 0. 00
1, 666. 99000 0. 000 0.00
0135 613-07005 *Type Five Pull Box 5. 000 0. 000
EACH 0. 000 0. 00
2,521. 60000 0. 000 0. 00
0140 613-07195 Proof Conduit 1, 200. 000 0. 000
LF 0. 000 0. 00
1.27000 0. 000 0.00
0145 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
51, 192. 00000 0. 000 0. 00
0145 MATERI AL ALLOMNCE W re 0. 000
LS 1. 000 10, 981. 36
10, 981. 36000 1.000 10, 981. 36
0150 613-13000 *Lumi naire (LED) (Special) 9. 000 0. 000
EACH 0. 000 0. 00
616. 92000 0. 000 0. 00
0150 MATERI AL ALLOWANCE Lumi naire (LED) (Spec) 0. 000
EACH 9. 000 3,330.00
370. 00000 9. 000 3,330.00
0155 613-50150 *Secondary Service Pedest al 4.000 0. 000
EACH 0. 000 0. 00

6, 051. 40000 0. 000 0. 00



CONTI D: C23399 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23399-BI D ESTI MATE RUN 08/ 16/ 2021
PRQIECT: NHPP0342- 063 ESTI MATE NO 0002 10: 48: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 614-00011 Sign Panel (Cass I) 322. 000 0. 000
SF 0. 000 0. 00
24.37000 0. 000 0. 00
0160 MATERI AL ALLOMNCE Si gn Panel (CL 1) 0. 000
SF 322. 000 2,930. 20
9.10000 322. 000 2,930. 20
0165 614-00012 Sign Panel (Cass I1) 98. 000 0. 000
SF 0. 000 0. 00
29. 79000 0. 000 0. 00
0165 MATERI AL ALLOMNCE Si gn Panel (CL 11) 0. 000
SF 98. 000 1, 381. 80
14. 10000 98. 000 1, 381. 80
0170 614-01512 Steel Sign Support (2-1nch Round)(Post) 107. 000 0. 000
LF 0. 000 0. 00
13. 31000 0. 000 0. 00
0170 MATERI AL ALLOMNCE Si gn Support (2-1n Rd) (Post) 0. 000
SF 107. 000 428. 00
4. 00000 107. 000 428. 00
0175 614-01522  Steel Sign Support (2-1nch Round)(Socket) 10. 000 0. 000
EACH 0. 000 0. 00
203. 28000 0. 000 0. 00
0175 MATERI AL ALLOMNCE Si gn Support (2-1n Rd) (Socket) 0. 000
EACH 10. 000 207. 00
20. 70000 10. 000 207.00
0180 614-01575  Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 61. 000 0. 000
LF 0. 000 0. 00
19. 58000 0. 000 0. 00
0185 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 6. 000 0. 000
EACH 0. 000 0. 00
393. 45000 0. 000 0. 00
0190 614-70024 *1310nm SFP Optic Modul e 3. 000 0. 000
EACH 0. 000 0. 00

285. 18000 0. 000 0. 00



CONTI D: C23399 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 23399-BID ESTI MATE RUN 08/ 16/ 2021
PRQIECT NHPP0342- 063 ESTI MATE NO. 0002 10: 48: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0195 614-70030 *Optical Attenuator 2.000 0. 000
EACH 0. 000 0.00
278.20000 0. 000 0. 00
0200 614-70336 *Traffic Signal Face (12-12-12) 42.000 0. 000
EACH 0. 000 0. 00
574. 45000 0. 000 0.00
0200 MATERI AL ALLOWANCE nounting band hardware 1. 000
EACH 0. 000 0.00
1, 006. 00000 1. 000 1, 006. 00
0205 614-72855 *Traffic Signal Controller Cabinet 4. 000 0. 000
EACH 0. 000 0. 00
26, 166. 08000 0. 000 0.00
0205 MATERI AL ALLOWANCE Control | er and Cabi net 0. 000
EACH 4.000 18, 300. 00
4,575. 00000 4. 000 18, 300. 00
0210 614-72864 *Fire Preenption Unit 4. 000 0. 000
EACH 0. 000 0. 00
7, 199. 69000 0. 000 0. 00
0210 MATERI AL ALLOWANCE opti com 4.000
EACH 0. 000 0.00
6,119. 73750 4. 000 24, 478. 95
0215 614-72886 *Intersection Detection System (Canera) 11. 000 0. 000
EACH 0. 000 0. 00
11, 911. 32000 0. 000 0.00
0215 MATERI AL ALLOWANCE Iteris Next Vector Approach 11. 000
EACH 0. 000 0.00
9, 753. 18182 11. 000 107, 285. 00
0220 614-81020 *Traffic Signal-Light Pole Steel (2 Mast Arnm) 2.000 0. 000
EACH 0. 000 0. 00
31, 935. 00000 0. 000 0. 00
0225 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0.00
17, 909. 00000 0. 000 0. 00



CONTI D: C23399 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 23399-BID ESTI MATE RUN 08/ 16/ 2021
PRQIECT NHPP0342- 063 ESTI MATE NO. 0002 10: 48: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAY
0230 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
18, 154. 00000 0. 000 0. 00
0235 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
19, 518. 00000 0. 000 0.00
0240 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
20, 214. 00000 0. 000 0. 00
0245 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
20, 409. 00000 0. 000 0.00
0250 614-84000 Traffic Signal Pedestal Pole Steel 3. 000 0. 000
EACH 0. 000 0. 00
2, 258. 00000 0. 000 0. 00
0255 614-86007 Serial to I P Converter 1. 000 0. 000
EACH 0. 000 0. 00
845. 00000 0. 000 0. 00
0260 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 1, 300. 000 0. 000
LF 0. 000 0. 00
2.89000 0. 000 0. 00
0265 614-87011 *Fiber Optic Cable (Single Mde) (24 Fiber) 3, 415. 000 0. 000
LF 0. 000 0. 00
4.97000 0. 000 0.00
0270 614-87012 *Fiber Optic Termination Panel (12 Fiber) 5. 000 0. 000
EACH 0. 000 0. 00
875. 00000 0. 000 0. 00
0275 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
12, 484. 00000 0. 000 0. 00
0280 614-87690  *Ethernet Switch 4. 000 0. 000
EACH 0. 000 0. 00
2,117. 00000 0. 000 0. 00



CONTI D: C23399 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 23399-BI D ESTI MATE RUN 08/ 16/ 2021
PRQIECT: NHPP0342- 063 ESTI MATE NO 0002 10: 48: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0285 614-87691 Ethernet Switch Type | 1. 000 0. 000
EACH 0. 000 0. 00
3, 646. 00000 0. 000 0. 00
0290 625-00000 *Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
3, 725. 00000 0. 000 0. 00
0295 626-00000  *Mbbilization 1. 000 0. 000
LS 0. 000 0. 00
86, 649. 46000 0. 000 0. 00
0300 626-01114 *Public Information Managenent (Tier V) 90. 000 0. 000
DAY 0. 000 0. 00
102. 00000 0. 000 0. 00
0305 627-00008 *Modi fi ed Epoxy Pavenent Marking 143. 000 0. 000
GAL 0. 000 0. 00
122. 22000 0. 000 0. 00
0310 627-30405 *Pref ormed Thernopl astic Pavenent Marking 803. 000 0. 000
(Wor d- Synbol ) s 0. 000 0.00
21. 83000 0. 000 0. 00
0315 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 496. 000 0. 000
Li ne
) SF 0. 000 0. 00
14. 55000 0. 000 0. 00
0320 630- 00000 *Fl aggi ng 240. 000 0. 000
HOUR 0. 000 0. 00
44. 23000 0. 000 0. 00
0325 630-00007 *Traffic Control Inspection 35. 000 0. 000
DAY 0. 000 0. 00
40. 74000 0. 000 0. 00
0330 630-00012 *Traffic Control Managenent 90. 000 0. 000
DAY 0. 000 0. 00
500. 00000 0. 000 0. 00
0335 630-80336 *Barricade (Type 3 MB) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00

233. 00000 0. 000 0. 00



CONTI D: C23399 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 23399-BI D ESTI MATE RUN 08/ 16/ 2021
PRQIECT: NHPP0342- 063 ESTI MATE NO 0002 10: 48: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0340 630-80341 *Construction Traffic Sign (Panel Size A) 24. 000 0. 000
EACH 0. 000 0. 00
87. 30000 0. 000 0. 00
0345 630-80342  *Construction Traffic Sign (Panel Size B) 24.000 0. 000
EACH 0. 000 0. 00
261. 90000 0. 000 0. 00
0350 630-80359 *Portable Message Sign Panel 128. 000 0. 000
DAY 0. 000 0. 00
110. 58000 0. 000 0. 00
0355 630- 80360 *Drum Channel i zi ng Device 50. 000 0. 000
EACH 0. 000 0. 00
64. 02000 0. 000 0. 00
0360 630-85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 0. 000
(Temporary) EACH 0. 000 0.00
31, 428. 00000 0. 000 0. 00
0365 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70023 F/ A On-The-Job Trai nee 1, 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70082 F/ A Furnish & Install Electrical Service 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70111  Project First Program 3, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0385 700- 70380 F/ A Erosion Control 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1,413,891.00$ 37,558.36% 170,328.31



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Page 10
ESTI MATE RUN 08/ 16/ 2021

CONTI D: C23399

PCN: 23399-BID

PRQIECT NHPP0342- 063

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0390 620-00020 Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
1. 000 0. 000
EACH 0. 000
820. 00000 0. 000

CAT 0400 CURRENT AMT  $

PRQIECT TOTAL

CURRENT AMT $ 1,414,711.00$

10: 48: 06

ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT

0. 00

0. 00

0.00$ 0.00

37,558.36% 170, 328.31



